
I. HEADING

Date: April 28, 1995

From: Fred Bartman and Sam Borries, OSC, U. S. EPA, Region V,
EERB RS II

To : D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D,
..................................... FAX
R. Karl, Branch Chief, EERB, Chicago, IL .
D. Bruce, Chief RS-II, EERB, Chicago, IL
J. Cisneros, Chief, ESS, Chicago, IL .....
S. Pastor, OPA, Chicago, IL ......... FAX
T. Martin, ORC, 29-MA, Chicago, IL .. FAX
B. Kush, USEPA, Chicago, IL ......... FAX
J. Gore, RPM, USEPA, Chicago, IL .... FAX
P. Takacs, IEPA, Springfield, IL .... FAX
K. Mensing, IEPA, Collinsville, IL .. FAX
D. Henne, DOI, Philidelphia, PA ..... FAX
U.S. Fish & Wildlife, IL ............ FAX
P. Sauget, Mayor, City of Sauget,IL...FAX

(703) 603-9107
....... BY FAX
....... BY FAX
....... BY FAX
(312) 353-1155

886-0747
886-4071
886-4071
782-3258
346-5155

(215) 597-9845
(309) 793-5804

337-5808

(312)
(312)
(312)
(217)
(618)

Subject: Pollution Report For CERCLA Time-Critical Removal
Action at Sauget & Company Landfill, Site G, Sauget,
St. Clair County, Illinois.

POLREP #: 4

II. BACKGROUND

Site No.: 4V
Delivery Order No.: 5001-05-368
Response Authority: CERCLA

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD 981 953 623
NPL Status : No
Start Date: March 20, 1995
Latitude: North 38°35'21"
Longitude: West 90°10'23"

III. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. 1 dated March 23, 1995

B. Actions Taken:

The following action were accomplished during the period
of April 18 - 25, 1995)

* Results of soil samples for PCB and dioxin were received
on April 21, 1995. Results of soil samples collected



from the southern side of Queeny Avenue indicated the
presence of PCB in the range of 39 to 5,300 parts per
million (ppm) and 35 to 74 parts per billion (ppb)
2,3,7,8-TCDD toxicity equivalent dioxin. ERGS contractor
excavated approximately 133 cubic yards from Queeny
Avenue area and incorporated the excavated soil with on-
site soil (inside the fenced area).

* Results of soil samples collected from the Wiese
Engineering Company parking lot and the waste pile area
indicated the presence of PCB in the range of 68 to 154
ppm and 30 to 143 ppb 2,3,7,8,-TCDD toxicity equivlant
dioxin. Arrangement for excavating soil that exceeds the
25 ppm cleanup level for PCB and/or the 20 ppb cleanup
level for dioxin (low-contact industrial areas) is
underway.

* Results of waste samples collected from uncovered waste
containers during digging the exploration pits indicated
the presence of liquid waste with 58% PCB (580,000 ppm)
and solids with 20% 4,nitoraniline. The decomposition of
nitroaniline in the presence of moisture may cause
spontaneous ignition.

* Results of monitoring well samples indicated the presence
of benzene, toluene, chlorobenzene, and dichlorophenol at
levels above the recommended SDWA maximum concentration
limits (MCL). No inorganic contamination was found.

* Completed sample collection from off-site locations.

C. Enforcement

Results of waste samples collected from uncovered waste
containers indicated the presence of 4,nitroaniline and
2,nitroaniline. Industrial chemical references list
three registered manufacturers for nitroaniline.
MOSANTO, Sauget plant, is one of the registered
manufacturer for these chemicals.

IV. NEXT STEPS

A. Continue clearing and grubbing of the site area.

B. Collect ambient air samples to evaluate off-site
migration of contaminants and pollutants that may be
triggered by on-site activities.

C. Properly abandon two existing monitoring wells prior to
placing a clay cap over the site.

D. Continue removal of contaminated soil from the waste pile
area and Wiese Co. parking lot.



E. Solidify two oil pits located near the northeast corner
of the site.

V. KEY ISSUES

A. Need access consent from one property owner. ORC/DOJ is
in process of obtaining warrant.

VI. Costs to date

AMOUNT AMOUNT AMOUNT
BUDGETED USED______ REMAINING

US EPA (Direct
& Indirect) $ 108,000.00 $ 21,268.50 $ 86,731.50
TAT $ 56,000.00 $ 21,860.42 $ 34,139.58
ERGS $ 500.000.00 $ 58.163.29 $441.836.71
TOTAL $ 664,000.00 $101,292.21 $562,707.79


